COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 16:37:18
CONTID: C14663R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14663R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 86 WORK DAYS
US 36: Estes Park to Lyons PERCENT TIME: 79.65 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 0361-075
US 36: Estes Park to Lyons
NAME OF ROAD: 036A & 036B
PROJECT COUNTIES: LARIMER BOULDER, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 06/01/2005
3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 04/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,576,064.95 PARTICIPATING $ 4,054,356.34 $ 391,787.36
AWARD PROJECT AMT: $  4,668,074.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.65% TOTAL EARNINGS 4,054,356.34 391,787.36
FUNDS AVAILABLE: $ 2,521,708.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,054,356.34 391,787.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,315.35 -5,876.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,998,040.99 385,910.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,998,040.99 385,910.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 385,910.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C1l4663R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14663R-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0004 16:37:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00009  TREE TRIMMING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0015 202-00090 *REMOVAL OF DELINEATOR 900.000 0.000
EACH 0.000 0.00
4.80000 0.000 0.00
0020 202-00200 *REMOVAL OF SIDEWALK 4.000 4.000
SY 0.000 0.00
10.00000 4.000 40.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 59.000 59.000
LF 0.000 0.00
6.00000 59.000 354.00
0030 202-00206 *REMOVAL OF CONCRETE CURB RAMP 28.000 19.000
SY 0.000 0.00
20.00000 19.000 380.00
0035 202-00220 REMOVAL OF ASPHALT MAT 1,187.700 1,187.700
Sy 0.000 0.00
3.00000 1,187.700 3,563.10
0040 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,182.900 3,182.900
SY 0.000 0.00
5.00000 3,182.900 15,914.50
0045 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0050 202-00821 *REMOVAL OF SIGN PANEL 6.000 0.000
EACH 0.000 0.00
14.40000 0.000 0.00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,562.500 1,112.500
LF 450.000 1,125.00

2.50000 1,562.500 3,906.25
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PCN: 14663R-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0004 16:37:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 19.000 13.000
EACH 6.000 726.00
121.00000 19.000 2,299.00
0065 202-04002 CLEAN CULVERT 25.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0070 203-01100 PROOF ROLLING 2.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01500 BLADING 100.000 9.000
HOUR 0.000 0.00
100.00000 9.000 900.00
0080 203-01597 POTHOLING 17.000 17.000
HOUR 0.000 0.00
150.00000 17.000 2,550.00
0085 208-00005 EROSION LOG 30.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0090 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 33.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0095 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0100 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0105 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
158.40000 0.000 0.00
0110 210-00860 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 10/06/2005
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01130 *RESET GUARDRAIL TYPE 3 14,903.000 13,024.000
LF 1,575.000 3,071.25
1.95000 14,599.000 28,468.05
0120 210-01200 *RESET END ANCHORAGE 17.000 17.000
EACH 0.000 0.00
308.00000 17.000 5,236.00
0125 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 0.400 0.000
1B 0.000 0.00
5.50000 0.000 0.00
0145 304-06009 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,406.000 474.720
TON 0.000 0.00
15.00000 474.720 7,120.80
0150 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,134.000 0.000
SY 46,009.350 103,521.04
2.25000 46,009.350 103,521.04
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 77.830 77.830
TON 0.000 0.00
100.00000 77.830 7,783.00
0160 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 32,076.230 28,725.010
TON 3,351.220 122,319.53
36.50000 32,076.230 1,170,782.40
0165 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 43,958.490
TON 0.000 0.00
41.50000 43,958.490 1,824,277.34
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PCN: 14663R-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0004 16:37:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 140.030
TON 1,274.370 76,462.20
60.00000 1,414.400 84,864.00
0175 603-10240 24 INCH CORRUGATED STEEL PIPE 55.000 48.000
LF 0.000 0.00
100.00000 48.000 4,800.00
0180 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 1,206.250
LF 425.000 7,140.00
16.80000 1,631.250 27,405.00
0190 606-01320 *END ANCHORAGE TYPE 3B 4.000 3.000
EACH 1.000 505.25
505.25000 4.000 2,021.00
0195 606-01340 *END ANCHORAGE TYPE 3D 5.000 1.000
EACH 4.000 2,034.00
508.50000 5.000 2,542.50
0200 606-01370 *TRANSITION TYPE 3G 10.000 8.000
EACH 0.000 0.00
976.50000 8.000 7,812.00
0205 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 4.000 2,262.40
565.60000 4.000 2,262.40
0210 606-01385 *TRANSITION TYPE 3J 2.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0215 606-01390 *END ANCHORAGE TYPE 3K 2.000 1.000
EACH 1.000 898.70
898.70000 2.000 1,797.40
0220 606-02000 *END ANCHORAGE (SPECIAL) 1.000 1.000
EACH 0.000 0.00

758.00000 1.000 758.00
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PROJECT: STA 0361-075 ESTIMATE NO: 0004 16:37:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 606-02003 *END ANCHORAGE (NONFLARED) 8.000 3.000
EACH 5.000 9,251.25
1,850.25000 8.000 14,802.00
0230 606-02005 *END ANCHORAGE (FLARED) 12.000 9.000
EACH 1.000 1,350.00
1,350.00000 10.000 13,500.00
0235 608-00000 *CONCRETE SIDEWALK 22.500 22.500
sy 0.000 0.00
150.00000 22.500 3,375.00
0240 608-00010 *CONCRETE CURB RAMP 32.000 17.220
sY 0.000 0.00
185.00000 17.220 3,185.70
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000 55.000
LF 0.000 0.00
50.00000 55.000 2,750.00
0250 609-71000 *CURB (SPECIAL) 16.000 16.000
LF 0.000 0.00
60.00000 16.000 960.00
0255 612-00001 *DELINEATOR (TYPE I) 2,094.000 0.000
EACH 0.000 0.00
12.90000 0.000 0.00
0260 612-00002 *DELINEATOR (TYPE II) 149.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0265 612-00003 *DELINEATOR (TYPE III) 634.000 0.000
EACH 0.000 0.00
14.10000 0.000 0.00
0270 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0275 614-00011 *SIGN PANEL (CLASS I) 7.000 0.000
SF 0.000 0.00
14.40000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 10/06/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0004 16:37:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-00012 *SIGN PANEL (CLASS II) 4.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0285 614-72875 *LOOP DETECTOR WIRE 2,600.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0290 625-00000 *CONSTRUCTION SURVEYING 35.479 0.730
LS 0.000 0.00
32,500.00000 0.730 23,725.00
0295 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0300 627-00005 *EPOXY PAVEMENT MARKING 1,522.000 0.000
GAL 0.000 0.00
53.85000 0.000 0.00
0301 900-00005 ADDED ITEM (DAY)/ DELINEATION SERVICES MCR 1 LINE 2 0.000 0.000
DAY 0.000 0.00
843.00000 0.000 0.00
0305 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 1,736.190
GAL 104.900 3,267.64
31.15000 1,841.090 57,349.95
0310 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,078.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.60000 0.000 0.00
0315 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,695.000 0.000
LINE)
SF 0.000 0.00
7.65000 0.000 0.00
0320 630-00000 *FLAGGING 6,085.500 4,538.500
HOUR 1,547.000 32,487.00
21.00000 6,085.500 127,795.50
0325 630-00001 *PILOT CAR OPERATION 1,000.000 429.200
HOUR 53.000 1,669.50

31.50000 482.200 15,189.30
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0330 630-00007  *TRAFFIC CONTROL INSPECTION 45.000 36.000
DAY 9.000 756.00
84.00000 45.000 3,780.00
0335 630-00012  *TRAFFIC CONTROL MANAGEMENT 79.000 59.000
DAY 20.000 8,400.00
420.00000 79.000 33,180.00
0340 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0345 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0350 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 48.000
EACH 38.400 4,224.00
110.00000 86.400 9,504.00
0355 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 39.500
SF 31.600 537.20
17.00000 71.100 1,208.70
0360 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,764.00
2,205.00000 1.800 3,969.00
0365 630-80359  *PORTABLE MESSAGE SIGN PANEL 87.000 67.000
DAY 20.000 1,680.00
84.00000 87.000 7,308.00
0370 630-80360  *DRUM CHANNELIZING DEVICE 150.000 35.500
EACH 73.400 1,541.40
21.00000 108.900 2,286.90
0375 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 5.000
EACH 4.000 106.00
26.50000 9.000 238.50
0380 630-80370  *CONCRETE BARRIER (TEMPORARY) 252.000 126.000
LF 100.800 3,528.00

35.00000 226.800 7,938.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-80380 *TRAFFIC CONE 200.000 87.500
EACH 70.000 910.00
13.00000 157.500 2,047.50
0390 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
3,675.00000 0.000 0.00
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0426 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR RCP MCR 1 LINE 3 0.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
CAT 0200 CURRENT AMT 6,473,684.45 $ 391,787.365S 3,951,975.83
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CAT NO0300 STRUCTURE D-15-BE
0430 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.600
LS 0.000 0.00
13,000.00000 0.600 7,800.00
0435 601-03000 *CONCRETE CLASS D 12.100 12.100
cYy 0.000 0.00
950.00000 12.100 11,495.00
0440 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,330.000 5,330.000
1B 0.000 0.00
1.75000 5,330.000 9,327.50
0445 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 61.000
LF 0.000 0.00
89.00000 61.000 5,429.00
CAT 0300 CURRENT AMT § 34,051.50 §$ 0.008$ 34,051.50
CAT NOO0301 STRUCTURE D-15-BF
0450 202-00203 *REMOVAL OF CURB AND GUTTER 63.000 63.000
LF 0.000 0.00
6.00000 63.000 378.00
0455 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.400
LS 0.000 0.00
13,000.00000 0.400 5,200.00
0460 601-03000 *CONCRETE CLASS D 22.300 22.300
cYy 0.000 0.00
950.00000 22.300 21,185.00
0465 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,400.000 8,400.000
1B 0.000 0.00
1.75000 8,400.000 14,700.00
0470 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 94.000
LF 0.000 0.00
89.00000 94.000 8,366.00
CAT 0301 CURRENT AMT § 49,829.00 $ 0.00s 49,829.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
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STA 0361-075 ESTIMATE NO: 0004 16:37:18
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT 18,500.00 $ 0.00$ 18,500.00

PROJECT TOTAL

CURRENT AMT

6,576,064.95 $

391,787.36 $

4,054,356.33



